CONTRACT (“CONTRACT”) MODIFICATION

Modification No.: #7
CONTRACT No.: 060B6400007
CONTRACT Name:  Salesforce Licenses 2016
CONTRACT Dated:  February 12, 2016
This Modification to the above-referenced Contract is made as of the date executed by the State below (“Effective
Date”), by and between, Carahsoft Technology Corp. (“Contractor”) and the State of Maryland, acting through the
Department of Information Technology (the ““State™);

WHEREAS, the State and the Contractor entered into the Contract described above;

WHEREAS, the State and the Contractor modified the contract by extending the period of performance until
February 28, 2023, when, unless further extended, it will expire in accordance with its terms; and

WHEREAS, the parties have agreed to extend the contract to August 31, 2023; and

WHEREAS, spend on the Contract is near the Contract ceiling because of unanticipated use of the Contract in
connection with the State’s response to the novel coronavirus pandemic; and

WHEREAS, the parties desire to increase the Contract not to exceed value so that pandemic related and other
demand for use of Salesforce in the conduct of the State’s business can be met during the balance of the term.

NOW THEREFORE, in consideration of the Recitals which are hereby made a substantive part hereof, and the
promises and the covenants herein contained, the adequacy and sufficiency of which are duly acknowledged, the parties
agree as follows:

1. The Contract period of performance is extended through August 31, 2023 (the Extension
Period”).
2. The NTE Amount established in Section 4.2 of the Contract is increased by Seven Million Dollars

($7,000,000) to $38,750,000.

Except as expressly modified herein, all provisions of the Contract remain in full force and effect and are hereby
ratified and confirmed. Rates applicable during the Extension Period are those rates currently in effect.
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IN WITNESS WHEREOF, the parties have caused this Modification to be executed by their respective duly
authorized officers, agents or officials as of the above-referenced date.

CONTRACTOR

. %M/

Corporate Officer/Authorized Agent

Tyler Miller/Sales Manager
Printed Name/Title of Officer/Agent

STATE OF MARYLAND
By: Department of Information Technology

By: JMZ

Secretary

Approved as to form and legal sufficiency

this 15 day of February ,2023

Howard Bar

Assistant Attorney General
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